
 

 

 

 

  

 

 

 

                           

MEETING AGENDA 

SPECIAL MEETING  
VILLAGE BOARD OF TRUSTEES 

Thursday, August 3, 2017 
7:30 P.M. 

MEMORIAL HALL – MEMORIAL BUILDING 
 

 
1. CALL TO ORDER  

 
2. PLEDGE OF ALLEGIANCE 

 
3. APPOINTMENTS TO BOARDS AND COMMISSIONS 
 
4. CITIZENS’ PETITIONS (Pertaining to items appearing on this agenda)* 

 
5. DISCUSSION ITEMS 

a) Discussion & consideration of parking deck cost estimates 
 
6. FIRST READINGS - INTRODUCTION 

Items included for First Reading - Introduction may be disposed of in any one of the following ways:  
(1) moved to Consent Agenda for the subsequent meeting of the Board of Trustees; (2) moved to 
Second Reading/Non-Consent Agenda for consideration at a future meeting of the Board of 
Trustees; or (3) referred to Committee of the Whole or appropriate Board or Commission.  (Note 
that zoning matters will not be included on any Consent Agenda; all zoning matters will be afforded 
a First and a Second Reading.  Zoning matters indicated below by **.) 

 
Environment & Public Services (Chair Byrnes) 

a) Approval of Memorandum of Understanding (MOU) between Community Consolidated 
School District 181 and the Village of Hinsdale – Parking Deck Construction Project 
 

7. CONSENT AGENDA 
All items listed below have previously had a First Reading of the Board or are considered Routine*** 
and will be moved forward by one motion.  There will be no separate discussion of these items unless 
a member of the Village Board or citizen so request, in which event the item will be removed from the 
Consent Agenda. 

 
Administration & Community Affairs (Chair Hughes) 

a) Approval and payment of the accounts payable for the period of July 11, 2017 through July 
18, 2017, in the aggregate amount of $1,096,994.13 as set forth on the list provided by the 
Village Treasurer, of which a permanent copy is on file with the Village Clerk*** 

 
8. SECOND READINGS / NON-CONSENT AGENDA - ADOPTION 

These items require action of the Board.  Typically, items appearing for Second Reading have been 
referred for further discussion/clarification or are zoning cases that require two readings.  In limited 
instances, items may be included on the Non-Consent Agenda that have not had the benefit of a First 
Reading due to emergency nature or time sensitivity.**** 
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  Environment & Public Services (Chair Byrnes) 

a) Approve a request from Bulley & Andrews for a waiver of the 8:00 a.m. construction 
start time to 7:00 a.m. Monday through Friday**** 

 
9. OTHER BUSINESS 

 
10. NEW BUSINESS 

 
11. CITIZENS’ PETITIONS (Pertaining to any Village issue)* 

 
12. TRUSTEE COMMENTS 

 
13. CLOSED SESSION– 5 ILCS 120/2(c) (1)/(2)/(3)/(5)/(8)/(11)/(21) 

 
14. ADJOURNMENT 

 
*The opportunity to speak to the Village Board pursuant to the Citizens’ Petitions portions of a 
Village Board meeting agenda is provided for those who wish to comment on an agenda item or 
Village of Hinsdale issue.  The Village Board appreciates hearing from our residents and your 
thoughts and questions are valued.  The Village Board strives to make the best decisions for the 
Village and public input is very helpful.  Please use the podium as the proceedings are 
videotaped.  Please announce your name and address before commenting.  
 
***Routine items appearing on the Consent Agenda may include those items that have 
previously had a First Reading, the Accounts Payable and previously-budgeted items that 
fall within budgetary limitations and have a total dollar amount of less than $500,000.  
 
****Items included on the Non-Consent Agenda due to “emergency nature or time 
sensitivity” are intended to be critical business items rather than policy or procedural 
changes.  Examples might include a bid that must be awarded prior to a significant price 
increase or documentation required by another government agency to complete essential 
infrastructure work.  
 
The Village of Hinsdale is subject to the requirements of the Americans with Disabilities Act of 
1990.  Individuals with disabilities who plan to attend this meeting and who require certain 
accommodations in order to allow them to observe and/or participate in this meeting, or who have 
questions regarding the accessibility of the meeting or the facilities, are requested to promptly 
contact Darrell Langlois, ADA Coordinator, at 630-789-7014 or by TDD at 630-789-7022 to allow 
the Village of Hinsdale to make reasonable accommodations for those persons.   

Website http://villageofhinsdale.org 

http://villageofhinsdale.org/


AGENDA ITEM # ~ --
REQUEST FOR BOARD ACTION 

-- Est. 1873 -- Administration 

AGENDA SECTION: Village President's Report 

SUBJECT: Appointments to Boards and Commissions 

MEETING DATE: August 3, 2017 

FROM: Christine Bruton, Village Clerk ~ 
Recommended Motion 
Approve the appointments to Village Boards and Commissions, as recommended by the 
Village President. 

Background 
Due to the expiration of terms and/or resignations, vacancies can occur on any given Board 
or Commission. The Village President, with the advice and consent of the Village Board, has 
the authority to make appointments, and makes every effort to fill these vacancies in a timely 
fashion with qualified, committed volunteers. 

Discussion & Recommendation 
The following individual has agreed to serve as noted below: 

Historic Preservation Commission 
Ms. Sandy Williams appointed to a 3-year term through April 30, 2020 

Budget Impact 
N/A 

Village Board and/or Committee Action 
NIA 

Documents Attached 
1. Applications and resumes (provided confidentially to Village Board of Trustees) 
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AGENDA ITEM 11-~ 
REQUEST FOR BOARD ACTION 

-- Est. 1873 --

Administration 

AGENDA SECTION: Agenda Section - Discussion Item 

SUBJECT: Discussion and Review of HMS Parking Deck Costs and Options 

MEETING DATE: August 3, 2017 

Kathleen Gargano, Village Manager, 
Bradley Bloom, Assistant Village Manager/Director of Public Safety 

FROM: 

Background 

In the fall of 2016, the Village Board considered entering into an agreement with School District 
181 to build a parking deck in conjunction with the Hinsdale Middle School (HMS) 
reconstruction project. The Village Board (Board) and the School District (District) agreed, that 
in lieu of a surface lot, both the Village and the District would utilize a parking deck. It was 
contemplated that the Village would construct a parking deck at the Village's expense and the 
District would enjoy its use in exchange for a contribution to the Village for the cost of what the 
District would have expended on a surface lot. To maintain continuity in the structures and 
ensure a complementary design, the Village utilized the District's architect, Cordogan and Clark 
(CAC) and the District's construction company, Sulley and Andrews (BA). The Village received 
two parking deck cost estimates from CAC and BA that were considered by the Board and the 
community in February and March of 2017. One deck provided for 230 spaces at a cost of 
$2.78 million and a larger sized deck consisting of 319 spaces at a cost of $4.53 million. The 
costs and size of the two deck options were considered by the Village Board and community. 

The Village Board, after receiving community input, approved moving forward working with 
providing the community the larger deck option at an estimated cost of $4.53 million. 

The estimate for the larger deck remained unchanged from October 2016 until June 28, 2017, 
when the Village received a revised budget estimating the Village's cost of constructing the 
large parking deck at $4.8 million. On July 11, 2017, the estimate was again revised to $5.4 
million. The Village then retained the services of the Concord Group, a construction estimating 
firm specializing in determining construction cost and budgetary reviews to evaluate the 
accuracy of the construction estimate for the larger deck option. 

The push to vet the budget estimates was predicated on the District's request that the Village 
approve bid awards for the excavation of the foundation. The foundation excavation is the first 
step in the construction process as the foundation that abuts the parking deck needed to be 
deeper than originally anticipated. This additional excavation cost was estimated to be at 
$700,000+, which was much higher than the original cost estimates. As this is the first step in 
the construction process, the District indicated that there was some exigency to this decision 
as any construction delay for any reason could impact the anticipated opening of the new HMS 
in the fall of 2018. 
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REQUEST FOR BOARD ACTION 

- Est. 1873 --

On July 11, 2017, the Village approved the foundation and excavation work contingent upon 
prior approval of the Memorandum of Understanding (MOU) with the District and further design 
and cost verification by the Village's Owners Representative Doherty and Associates and the 
Concord Group. A special Village Board meeting was set July 20, 2017 to approve the MOU 
(passed by School District on July 14, 2017) and the expenses associated with the foundation 
excavation work. 

On July 19, 2017, the Concord Group conducted a "reconciliation" process to review and 
discuss their initial findings with the Village's owner's representative Doherty and Associates, 
CAC, BA and a representative from School District 181. The consensus of the parties was that 
the budget for the large deck should be $6.6 million. Planter boxes were removed from the 
from the design in place of a lesser expensive alternative bringing cost estimates for the larger 
deck $6.2 million. 

The July 20, 2017 Board meeting was cancelled and the Village advised the District that the 
Village wished to verify the estimated budget the Village had received for the smaller deck 
option (estimated at $2.78 million). The Village felt this step was necessary due to the large 
deck cost exceeding previous the previous estimate by $1.67 million. 

The Concord Group is currently in the process of reviewing the small deck plans and a revised 
budget of $5 million the Village received from BA on July 25, 2017. The Concord Group has 
scheduled a reconciliation process for the small deck for the morning of the August 3, 2017, 
Special Board meeting. 

Discussion & Recommendation 

The choice to build a larger deck was predicated on the decision to maximize an opportunity. 
The larger deck estimated budget that was presented to the Village by BA and CAC reflected 
a budget of $4.5 million. Village staff reviewed the budgetary impact the large deck in 
conjunction with other Village projects and determined that the $4.5 million expense was 
something that the Village's budget could responsibly absorb. 

Village Staff is requesting that the Board, in light of the significant change in the budget 
estimate, re-affirm its previous decision of March 2017, wherein the Board approved 
construction of a larger deck providing 319 spaces overall (189 lower deck for Village use) at 
the cost of $4.5 million. If the Board, is not in agreement that the Village continue to move 
forward with a larger deck option, Staff requests that the Board provide direction for Village 
Staff to work with the District toward the smaller deck option providing 248 spaces (115 spaces 
lower deck for Village use) at an estimated cost of $5 million (the $5 million budget estimate is 
currently being reviewed by the Concord Group). 

The District has agreed that if the Board can approve the excavation and foundation work for 
either a large or small deck by August 9, 2017 the District's construction schedule will not be 
adversely impacted. 
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REQUEST FOR BOARD ACTION 

- - Esr. 1873 --

Budget Impact 

Attached is a worksheet prepared by the Village's Finance Director, Darrell Langlois that 
reflects the impact of the change in the cost of the parking deck estimates for both the larger 
and smaller deck options. The following are the key assumptions: 

• Bond proceeds and debt service payments have been updated based on the recent 
bond sale results 

• The costs of the accelerated program were updated in the middle of June based on the 
actual project award to Alamp Construction the accelerated work this year (certain 
expenses decreased) and further refinement of the project costs in future years (costs 
increased due to additions to the programs that include the use of concrete versus 
asphalt on certain highly travelled roadways). The costs in the projections are 
consistent with the PowerPoint presentation that was sent to the Board in June. 

• Beginning in 2018, there is an assumed increase in revenue from the Water Fund of 
$338, 722 (based upon an increase in water rates or a fixed access fee or combination 
thereof) to provide the appropriate Water Fund contribution to Master Infrastructure 
Improvement Plan (MIP)work to at least $1 million. At the inception of the MIP a Water 
Fund contribution of $1.5 million was assumed; this target amount was reduced to $1.25 
million in 2012. Due to declines in water sales only $661,278 is budgeted this year. The 
Finance Commission is aware of this matter and is currently reviewing water rates; a 
recommendation is expected before the end of the year. 

• The attached funding plan includes the accelerated infrastructure work and the parking 
deck along with balancing the additional spending with projections to provide the Village 
contingencies in the event that there should be an unanticipated reduction to Village 
revenues. For example, the Tollway Oasis revenue may be reduced. If the Village were 
to lose revenue, the reduction would likely come from the general fund contingency. A 
general fund transfer could be made in order to maintain the operating budget. In FY 
2022, the financing plan assumes a $200,000 reduction just in case this were to occur. 

At the present time the Village is faced with a decision on whether to proceed with the larger 
or smaller deck in light of the increase in budget estimates. To illustrate the cost impact of the 
parking garage decisions on the overall program, I have projected the infrastructure financing 
plan under both options. Key assumptions include: 

For the larger deck (319 total spaces with +/-189 on the lower level): 
• Cost would be $6.2 million, with the timing of the expenditures projected by the Village's 

consultant on the project 
• At the end of FY 2019 there is an ending balance of only $239,689; assuming that the 

cost of the parking deck and infrastructure work come in right at budget, the ending fund 
balance amount is too low to make the actual payouts as they occur and would likely 
require changing the bond issuance schedule, such as selling $12 million in bonds next 
year and then $8 million the final year. A $12 million bond issue would not be "bank 
qualified", which would have a small impact on the interest rate of the bonds. 
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REQUEST FOR BOARD ACTION 

-- Est . 1 8 73 - -

• Due mostly to the cost of the larger deck, there is an accumulated deficit of $2.2 million 
at the end of FY 2020 that may need to be addressed. The actual amount of any deficit 
could be impacted (up or down) by actual project costs or additional general fund 
surpluses, but could require selling bonds that would result in the need for the Village to 
issue in excess of $30 million to complete the accelerated road improvements and the 
parking deck. 

• If additional bonds need to be sold, $1.2 million of the cost would be attributable to the 
incremental cost of the larger deck vs. the smaller deck. The incremental annual debt 
service cost on $1.2 million is about $80,000 per year for 20 years. 

• The deficit could also be addressed by the Village not planning infrastructure work in 
calendar year 2021 in order to "catch up". Whether no work is scheduled in 2021 or 
more bonds (which adds debt service cost)are sold, the additional cost of the larger 
garage will have some impact on the amount of road work that might be completed in 
the Vi I I age. 

For the smaller garage (248 total spaces with 115 on the lower level): 
• Cost would be $5.0 million (unverified budget estimate), with the timing of the 

expenditures projected by the Village's consultant on the project 
• The ending fund balance for FY 2019 is $1.4 million vs. only $239,689 for the smaller 

deck; this will lessen the chance of the Village having to sell more than $10 million in 
bonds for FY 2019 solely because of cash flow timing . 

• Due mostly to the cost savings for the smaller deck, the accumulated deficit at the end 
of FY 2020 is reduced from $2.2 million to $1 million. The manner in which the deficit 
would be addressed is the same as the larger deck, but there is a greater likelihood that 
the smaller deck would be built and the accelerated road program completed within the 
original estimated financing plan of selling up to $30 million in bonds. 

Documents Attached 

1. Financial Projections 
2. Large and Small Deck Drawings 
3. President Cauley Letter to District 181 Board President Burns 
4. Jennifer Burns Letter to President Cauley 
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Es t. 1 8 7 3 

July 27, 2017 

President Jennifer Burns 
School Board President, Board of Education 
Community Consolidated School District #181 
115 West 55th Street 
Clarendon Hills, IL 60514 

Dear President Burns, 

19 East Chicago A venue 
Hinsdale, Illinois 60521 
(630) 789-7000 
www.villageothinsdale.org 

At this point, I think it is important to summarize for you the relevant history to 
date of the Village of Hinsdale's undertaking to build a parking deck as part of the 
Hinsdale Middle School reconstruction project. 

As you know, parking in downtown Hinsdale has been a problem for many years. 
From the Village's perspective, the loss of even a single parking space in downtown 
Hinsdale is a cause for concern. As I am sure you can appreciate, the Village became 
extremely concerned about parking in downtown Hinsdale when it learned of the School 
District's plans to build a new Middle School that eliminated approximately 50 Village 
parking spaces from the parking lot on Washington Street. Consequently, from the 
Village's perspective, a parking deck has always been an essential component of the 
Middle School reconstruction project. In my view, it is highly unlikely that the current 
design for the new Middle School would ever have been approved by the Village Board 
without the inclusion of the parking deck as part of the new Mid die School 
reconstruction project. 

At the outset of our collaboration on the parking deck as part of the Middle 
School reconstruction project, the Village and the School District jointly determined that 
it would be most efficient for the Village to utilize the services of the School District's 
architect, Cordogan and Clark ("Cordogan"), and the School District's construction 
manager, Sulley and Andrew ("Sulley"), to provide the Village with cost estimates for the 
construction of a parking deck. Both the School District and the Village agreed that 
Cordogan and Sulley should provide the cost estimates for the parking deck because 
they were most familiar with the new Middle School reconstruction project. 

In October 2016, Cordogan and Sulley provided the Village with cost estimates 
for two parking deck options: Option 1: a larger deck option, providing 319 spaces, at 



an estimated cost of $4.5 million, and Option 2: a smaller, 230-space deck, at an 
estimated cost of $2.7 million. The Village Board relied upon Cordogan's and Bulley's 
cost estimates when it held a public meeting in February of 2017 to receive input from 
the community concerning which deck size the Village should pursue. The Village 
Board, after receiving community input, formally approved moving forward with the 
larger deck option, at an estimated cost of $4.5 million, at its Board meeting on March 7, 
2017. As you know, the $4.5 million cost estimate that Cordogan and Sulley provided to 
the Village for the 319-space parking deck was never once changed or updated during 
the eight-month period from October 2016 until June 28, 2017. Nor did anyone from 
Cordogan or Sulley ever suggest to me or to the Village staff prior to June 28 that the 
$4.5 million cost estimate for a 319-space deck was not a reliable estimate, or that the 
cost of a 319-space deck could likely be significantly more than $4.5 million. 

As you know, the School District followed approval processes with the Zoning 
Board of Appeals (ZBA) and Plan Commission (PC). Initially, the School District 
submitted and received approval for a surface parking lot in conjunction with the 
Hinsdale Middle School reconstruction project, with the understanding that the Village 
and the School District would modify the plans later to include a parking deck. The 
approval for the construction of a surface parking lot was , as was planned, later 
modified when the Village and the School District made a joint application before the 
ZBA and PC for a Major Adjustment Ordinance to include a 319-space parking deck as 
part of the project. That Major Adjustment Ordinance was ultimately approved by the 
Village Board. The Village's application for the Major Adjustment Ordinance to include a 
319-space parking deck, and the Village Board's approval of that ordinance, were both 
based upon Cordogan's and Bulley's $4.5 million cost estimate for the Middle School 
reconstruction project. The Major Adjustment for the inclusion of a 319-space parking 
deck superseded the original plans for the Middle School reconstruction project, which 
provided for only a surface lot. In other words, at this point, there is no approval for a 
surface lot as part of the Middle School reconstruction project; the only Village-approved 
project includes a 319-space parking deck. 

On June 28, 2017, the School District for the first time advised the Village that 
the first expenditures for the new Middle School project, which related to the new 
school's foundation , would need to come from the Village, not the School District, 
because those costs related to the parking deck. According to the School District, the 
Village needed to immediately approve construction costs for the foundation so as not 
to delay the School District's construction schedule. The foundation work is estimated 
to cost approximately $800,000. To the Village's surprise, costly aspects of that 
foundation work were not included in Cordogan's and Bulley's $4.5 million cost 
estimate, yet the Village is being asked to pay those costs immediately. The additional 
foundation expenses were based on the structural engineer's determination that the 
new Middle School structure and the parking deck each needs to be self supporting, 
and thus an expensive retaining wall is required. Cordogan's and Bulley's $4.5 million 
cost estimate incorrectly contemplated that the two structures would simply be anchored 
together, and they did not include the costs necessary to make the two structures self 
supporting . Still more surprisingly to me, the structural engineer specifically advised me 
that it would be impossible for the two structures to be anchored together (as Cordogan 



and Sulley assumed in their $4.5 million cost estimate) and that such an approach was 
never even a consideration. 

Since June 28, 2017, we have come to learn that a realistic cost of a 319-space 
deck is not $4.5 million, as Cordogan and Sulley have represented since October 2016, 
but instead is well over $6 million. Due to the unreliability of Cordogan's and Bulley's 
original cost estimates, the Village at its own expense, contracted with the Concord 
Group, a firm specializing in construction estimating, to perform a third-party estimate of 
the cost of a 319-space deck, as well as the cost of a smaller deck. Once we have 
reliable cost estimates for both the larger and smaller deck, we plan to call a Village 
Board meeting to discuss (once again) whether Hinsdale should build the larger deck or 
the smaller deck. 

While the Village remains committed to providing the community with a parking 
deck in conjunction with the Middle School reconstruction project, we need to go back to 
the community and the Village Board with realistic cost estimates. Once we receive 
realistic costs estimated for a larger and smaller deck, and allow sufficient time for 
community input, the Village Board will act promptly so as to not delay the School 
District's construction schedule. But, as I am sure you can understand, we will not act 
until we have realistic cost estimates. 

The Village looks forward to continuing its collaborative efforts to honor our joint 
commitment to bring a much needed parking deck to the community. The Village was, 
and continues to be, sensitive to the time constraints placed on the School District and 
recognizes it is mutually beneficial to the School District and the Village that the new 
Hinsdale Middle School be open on or about the targeted date of August 2018. 

CC: Dr. Don White, Superintendent 

Sincerely yours, 

~~ 
Tom Cauley 
Village President 



July 29, 2017 

President Tom Cauley 

Village of Hinsdale 

19 East Chicago Avenue 

Hinsdale, Illinois 60521 

Dear President Cauley, 

FROM THE DESK OF 

JENNIFER BURNS 

Thank you for summarizing the history of the Village of Hinsdale's undertaking to build 

a parking deck as part of the Hinsdale Middle School reconstruction project. While I 

have been a Board of Education member for the duration of this project, I was not 

directly involved in this work until becoming Board President in May 2017. I 

appreciate the background information your letter provided. 

That said, pending the D181 administration and Board review of relevant documents, I 

respectfully disagree with a number of the assertions included in your letter, 

including: 

• The "elimination of 50 Village parking spaces" and a parking deck as an "essential 

component" of the HMS project - While the District remains committed to helping 

the Village address Hinsdale's parking issues, the District serves residents of 

Clarendon Hills, Oak Brook, Burr Ridge, and Willowbrook in addition to those of 

Hinsdale. As fiduciaries for all these communities, the D181 Board must consider 

the interests of all constituencies in its decision making. As indicated in the 

Memorandum of Understanding signed by the D181 Board on July 14, 2017, a 

parking deck has been "proposed" in place of the originally planned surface 

parking lot. To meet the needs of all D181 constituencies and in lieu of a surface 

parking lot, a parking deck must be in the best financial interest of the District and 

must not hamper the progress of the construction of the middle school. 

• October/November 2016 parking deck options, sizes and budgets - Unfortunately, 

discussions of parking deck options predated my involvement and I am unable to 

find a written summary of said discussions. However, according to VBoT meeting 

minutes and posted documents, options were presented and discussed at the 

November 15, 2016 meeting. At this meeting, a memo from Cordogan Clark 

referenced a proposed deck with a maximum of +/-243 vehicles, with 123 allocated 

for District use (implying 120 parking spots for Village use). Meeting minutes 

include a reference to budgets of (1) $4.5M for the originally proposed deck and (2) 

$2.7M for a smaller option with 68 spaces for the Village. 

COMMUNITY CONSOLIDATED SCHOOL DISTRICT 181, 115 WEST 55TH STREET, CLARENDON HILLS, IL 60514 



• February-April 2017 parking deck options, sizes and budgets - At the February 7, 

2017 VBoT meeting, you presented trustees with the choice of investing "in a full 

lower deck with 185 parking spaces at a cost of $4.SM or a partial deck with 118 

spaces at a cost of $2 .78M." Minutes for the March 7, 2017 VBo T meeting indicate 

that a plan for a 312 space parking deck was approved at a cost of $4.53M . In my 

review, the first mention of a parking deck with 319 spaces was in the ZBA minutes 

from the April 19, 2017 meeting. 

Beginning as early as November and continuing throughout the zoning review 

process, there appears to be an ongoing shift in the size of the parking deck options 

as well as other scope additions, including: a second stair tower, sprinkler system, 

planters, and security. All of these scope changes occurred, as you correctly stated, 

without any related increase to the budget. Clearly, all of these changes had an impact 

on both the budgeting process and timing of the overall project, and raised issues 

about which our respective boards need to be apprised . 

Another subject requiring discussion by the full D181 Board is the IGA sent by the 

Village to the District administration on July 26, 2017 . It is worth noting that the 

proposed terms of the IGA do not reflect the "Oak Park model" which was discussed 

and seemingly supported by you, Kathleen, Don and me during our conference call 

on July 25, 2017 . Many of the terms introduced in the July 26th IGA have far-reaching 

financial implications and will require significant review not only by the full Board and 

administration but also the District's auditors and legal counsel. Given the timing 

sensitivity associated with the construction of the new middle school, I am concerned 

that this will be an issue. 

Please understand that this letter reflects my thoughts, and are not representative of 

the full D181 Board, as the full Board has not yet had the opportunity to discuss your 

letter or the IGA as a group. It is also not meant to further the discussion of the issues 

you raise in either your letter or proposed IGA among D181 board members as such a 

discussion is limited to a public meeting. My response serves only to reserve the right 

for the full Board to discuss the issues you have raised in your letter and proposed IGA 

without slowing the HMS construction process. 

I look forward to continuing our collaboration on this project and the speedy 

resolution of outstanding issues. 

Sincerely, 

Jennifer Burns, CCSD181 Board President 

CC: Don White, CCSD181 Superintendent 



Village of Hinsdale 
Infrastructure Fund Summary 

Accelerated Roadway Plan/Small Parking Deck 
7/21/2017 

Construction Year 
Fiscal Year 
Revenues 
Recurring MIP Revenues 
Motor Fuel Tax 
Utility Taxes 
Non-Home Rule Sales Tax 
Transfer From General Fund 
Possible Impact to M!P if lose the oasis 
Water Operating Revenue Allocation 
Potential Water Rate Increase to get capital contr to $1 .0 million 

Total Recurrin~ MIP Revenues 

Other Revenues 

Sidewalk Contributions 
Grants 
Interest 
Bond Proceeds-net of isuance costs 
Expired IMRF Bond Debt Service (Corporate) 
Expired WIS Bond Debt Service (Veeck Park) 

Total Funds Available 

Expenditures 

2017 Infrastructure Work 
CBD Sidewalks 

CBD Resurfacing 
50150 Sidewalk Program 
2017 Accelerated Roadway Improvements 
2018 Accelerated Roadway Improvements (incl.concrete alt) 
2019 Accelerated Roadway Improvements (incl.concrete alt) 
2070 Accelerated Roadway Improvements (net of grants) 

MIP Resurfacing Program-Accelerated 
MIP Reconstruction-Accelerated 
Graue Mill Stormwater Management 
Graue Mill Stormwater Management-Village Contribution 

Oak Street Bridge 
Localized Drainage 
Oak Street Bridge Traffic Control 
Undesignated Improvements 

Downtown Parking Deck 

Total Infrastructure Improvements 

Current Debt Service Obligations 
lnterfund Loan Repayment 
2012A GO Bonds ($5 m) 
2014A GO Bonds ($5 m) 
!EPA Loans 
New Debt Service 
New $9. 9 Bond Issue #I used actual sale result, net int @ 2. 99% 
New $9.9 Bond Issue #2 used actual 2017 sale result 
New $9.9 Bond Issue #3 used actual 2017 sale result 

Total Debt Service 

Total Expenditures 

Excess of Revenues over Expenditures 

Fund Balance, Beginning 

Fund Balance, Ending 

2017 2017 2018 
FY 2018 B FY 2018 E FY 2019 

425,000 425,000 425,000 

630,900 630,900 630,900 
1,624,000 1,624,000 1,624,000 
1,500,000 1,500,000 1,500,000 

661,278 661 ,278 661 ,278 

338,722 

4,841,178 4,841,178 5,179,900 

305,000 305,000 
2,894,455 2,894,455 

4,500 4,500 
9,800,000 9,800,000 

220,000 

8,045,133 17,845,133 15,199,900 

2,410,000 2,081,851 
200,000 200,000 

800,000 800,000 
105,000 105,000 

5,756,442 
6,036,262 

3,143,778 
4,911 ,952 

2,794,455 2,794,455 
104,000 237,000 

100,000 100,000 
40,000 40,000 

150,000 150,000 
1,997,086 

600,000 3,920,000 

8,700,541 12,864,748 18,011,992 

1,700,000 2,100,000 

330,000 330,000 330,000 
362,000 362,000 362,000 
218,600 218,600 218,600 

672,000 

2019 
FY 2020 

425,000 
630,900 

1,624,000 
1,500,000 

661,278 

338,722 

5,179,900 

9,800,000 
220,000 

15,19-2.Wl_ 

3,895,972 

2,049,782 
8,949,122 

480,000 

15,374,876 

330,000 
362,000 
218,600 

672,000 
672,000 

2020 
FY 2021 

425,000 
630,900 

1,624,000 
1,500,000 

661,278 

338,722 

5,179,900 

220,000 
500,000 

5 899 900 

2,205,367 

2,205,367 

330,000 
362,000 
218,600 

672,000 
672,000 
672,000 

2021 2022 
FY 2022 FY 2023 

425,000 425,000 
630,900 630,900 

1,624,000 1,624,000 
1,500,000 1,500,000 
(200,000) (200,000) 
661 ,278 661,278 

338,722 338,722 

4,979,900 4,979,900 

220,000 220,000 
500,000 500,000 

5,699,900 5,699,900 

330,000 330,000 
362,000 362,000 
218,600 218,600 

672,000 672,000 
672,000 672,000 
672,000 672,000 

2023 2024 2025 2026 2027 2028 2029 
FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 

425,000 425,000 425,000 425,000 425,000 425,000 425,000 
630,900 630,900 630,900 630,900 630,900 630,900 630,900 

1,624,000 1,624,000 1,624,000 1,624,000 1,624,000 1,624,000 1,624,000 
1,500,000 1,500,000 1,500,000 1,500,000 1,500,000 1,500,000 1,500,000 
(200,000) (200,000) (200,000) (200,000) (200,000) (200,000) (200,000) 
661 ,278 661 ,278 661,278 661,278 661 ,278 661 ,278 661,278 
338,722 338,722 338,722 338,722 338,722 338,722 338,722 

4,979,900 4,979,900 4,979,900 4,979,900 4,979,900 4,979,900 4,979,900 

220,000 220,000 220,000 220,000 220,000 220,000 220,000 
500,000 500,000 500,000 500,000 500,000 500,000 500,000 

5,699,900 . - 5,699,900 5,699,900 5,699,900 5,699,900 5,699,900 5,699,900 

330,000 330,000 330,000 330,000 330,000 330,000 330,000 
362,000 362,000 362,000 362,000 362,000 362,000 362,000 
218,600 218,600 218,600 218,600 218,600 218,600 218,600 

672,000 672,000 672,000 672,000 672,000 672,000 672,000 
672,000 672,000 672,000 672,000 672,000 672,000 672,000 
672,000 672,000 672,000 672,000 672,000 672,000 672,000 

2,610,600 3,010,600 1,582,600 2,254,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 

11,311,141 15,875,348 19,594,592 17,629,476 5,131,967 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 2,926,600 

(3,266,008) 1,969,785 ( 4,394,692) (2,429,576) . 767,933 2,773,300 2,773,300 2,773,300 2,773,300 2,773,300 2,773,300 2,773,300 2,773,300 2,773,300 

3,844,596 3,844,596 5,814,381 1,419,689 (1,009,887) (241,954) 2,531,346 5,304,646 8,077,946 10,851 ,246 13,624,546 16,397,846 19,171,146 21,944,446 

578,588 5,814,381 1,419,689 (1,gQ2,1!~ (241,954) 2,531 ,346 5,30~9.77~ 10,851,246 13,624,546 16,397,846 19,171,146 21,944,446 24,717,746 



-- Est. 1873 --

AGENDA SECTION: Non-Consent - EPS 

AGENDA ITEM#~ 
REQUEST FOR BOARD ACTION 

Administration 

SUBJECT: 
Approval of Memorandum of Understanding between District #181 and 
the Village of Hinsdale regarding the Parking Deck 

MEETING DATE: August 3, 2017 

FROM: 
Kathleen A. Gargano, Village Manager 
Bradley Bloom, Assistant Village Manager/Dir of Public Safety 

Recommended Motion 
Approve a Memorandum of Understanding (MOU) between Community Consolidated School 
District 181 and the Village of Hinsdale for the parking Deck Construction Project. 

Background 
At their meeting of July 11, 2017, the Board was presented with an item regarding the 
Village's commitment to reimburse School District #181 for the Village's cost share 
associated with construction of the new shared parking deck at Hinsdale Middle School 
located at 100 S. Garfield Street. In light of this request, and the substantial sum of money 
requested, the Board directed staff and the Village Attorney to develop a Memorandum of 
Understanding (MOU) between District #181 and the Village of Hinsdale to protect both 
parties as the parking deck construction project moves forward. 

Attached is MOU that was approved and executed by the School District at its Special 
meeting Friday, July 14th. The MOU is intended to be temporary, and is a result of not having 
a formal agreement in place and the significant request made by the District that the Village 
expend funds. 

Discussion & Recommendation 
Staff recommends approval of the MOU between District 181 and the Village of Hinsdale. 

Budget Impact 
N/A 

Village Board and/or Committee Action 
Conceptual discussion of the contents of the MOU was discussed at the Village Board of 
Trustees meeting on July 11th. This document reflects the direction of the Board. 

Documents Attached 
1. Memorandum of Understanding 
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MEMORANDUM OF UNDERSTANDING BETWEEN COMMUNITY CONSOLIDATED 
SCHOOL DISTRICT 181 AND THE VILLAGE OF HINSDALE -

PARKING DECK CONSTRUCTION PROJECT 

This MEMORANDUM OF UNDERSTANDING BETWEEN COMMUNITY CONSOLIDATED SCHOOL DISTRICT 
181 AND THE VILLAGE OF HINSDALE ("MOU") is made this day of 2017, by and between 
Community Consolidated School District 181 (the "School District"), located at 115 W. 55th Street, Clarendon 
Hills, Illinois and the Village of Hinsdale (the "Village"), located at 19 E. Chicago Avenue, Hinsdale, Illinois. 
Together the Village and the School District are the "Parties" and individually a "Party." 

WHEREAS, Article VII, Section 10 of the Illinois Constitution of 1970 provides that units of local 
government may contract or otherwise associate among themselves to obtain or share services; and 

WHEREAS, the Intergovernmental Cooperation Act, 5 ILCS 220/1 et seq., provides that any power or 
powers, privileges or authority exercised or which may be exercised by a unit of local government may be 
exercised and enjoyed jointly with any other unit of local government; and 

WHEREAS, Hinsdale Middle School is currently located on the School District's property located at 100 S. 
Garfield, Hinsdale, Illinois (the "Property"); and 

WHEREAS, the School District plans to reconstruct Hinsdale Middle School on the Property at its present 
location; and 

WHEREAS, the School District plans to reconstruct Hinsdale Middle School originally included a surface 
parking lot; and 

WHEREAS, as part of such reconstruction, the School District and Village have proposed the design and 
construction of an associated parking deck (the "Parking Deck") for joint use by the Village and School District 
(the "Parking Deck Construction Project") in place of the originally planned surface parking lot; and 

WHEREAS, the Village and the School District have agreed that the lower level of the Parking Deck is to 
be used by the Village, and the use of the upper level of the Parking Deck is to be utilized subject to the terms of 
the IGA, as IGA is defined below; and 

WHEREAS, the School District and Village agree that other than those specified expenses to be borne by 
the Village for the design and construction of the Parking Deck as a result of the construction of the Parking Deck 
in lieu of the originally planned surface parking lot, all other Hinsdale Middle School reconstruction expenses 

shall be borne by the School District; and 

WHEREAS, the School District and Village are in the process of negotiating an intergovernmental 
agreement relative to, among other things, the joint ownership or lease, construction, operation and 
maintenance of the Parking Deck. Once fully negotiated, the terms and conditions of such joint ownership or 
lease, construction, operation and maintenance shall be set forth in an Intergovernmental Agreement for 
Construction and Maintenance of a Shared Parking Deck (the "IGA") between the Parties, which shall supersede 

the terms of this MOU; and 
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WHEREAS, in recognition of the School District's intent to begin excavation and concrete foundation 
work for the construction of a foundation for the Middle School and Parking Deck (the "Excavation and Concrete 
Foundation Work") immediately, which Work will necessitate the Village expending funds in an amount not to 
exceed $786,833.25 (the "Funds"}, the Parties desire to enter into this binding MOU summarizing certain terms 
related to the Excavation and Concrete Foundation Work related to the Parking Deck, and Village provision of 
such Funds, as well as certain other terms of the Parking Deck Construction Project, prior to the IGA being finally 
negotiated and executed; and 

WHEREAS, the Parties agree that approval and execution of this MOU relative to the Excavation and 
Concrete Foundation Work, Village provision of the Funds for same, and certain other terms of the Parking Deck 
Construction Project, are in the best interests of both the Village and the School Distrkt. 

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are 
hereby acknowledged, the Parties hereby agree as follows: 

1) The forgoing recitals are incorporated into and made a part of this agreement by reference. 

2) The Village agrees to provide to the School District the following Funds for the Excavation and Concrete 
Foundation Work in an amount not to exceed $786,833.25 except to the extent such amount is modified 
by a change order that is approved in writing by both parties. The Funds are to be used as follows: 

FUNDS TO BE UTILIZED FOR CONTRACTOR PAYMENTS: 

Payment to DuPage Topsoil for additional excavation work -
Payment to DeGraf Concrete for foundation wall work-
Payment to Thatcher Foundation for earth retention system -$222,000 
Trade total: 

FUNDS TO BE UTILIZED FOR OTHER PURPOSES: 

$174,440 
$323,000 

$719,440 

Contingency - $21,583.20 
Subcontractor Default Insurance - $ 7,913.84 
Bulley and Andrew (the School District's construction management firm) -$37,896.21 
Other Purposes Total: $67,393.25 

TOTAL PLEDGED FUNDS: $786,833.25 

3) Certified pay applications from Contractors for work performed and covered by this MOU shall be 
submitted by the Contractors directly td the School District. The School District will submit proof of such 
payment, and a request for reimbursement, to the Village. 

4} Upon receipt of a request for reimbursement from t_he School District, the Village Manager shall 
promptly review the invoice in order to verify that the invoiced costs are costs covered by this MOU, and 
include sufficient detail to allow the Village to verify performance of the Excavation and Concrete 
Foundation Work completed. The Village Manager may request such additional documentation from the 
Contractor and/or the School District as is necessary to make such a determination. No reimbursements 
shall be approved by the Village without compliance by the School District and its Contractor with the 
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requirements of this Agreement and resulting approval by the Village Manager. Such approval shall not 
be unreasonably withheld 

S) Following Village approval of a particular invoice, the Village shall, within thirty (30) days of approval of 
an invoice, disburse funds to the School District in the amount of the approved invoice. 

6) No change orders or changes to the scope or nature of the work to be performed by the Contractors 
specified above shall occur without notification to, and review and approval in writing by, the Village. 
The parties acknowledge that there is a pending change order for design revisions to the foundation wall 
for tie backs and concrete work. This change order is currently under review by the Parties and their 
consultants, and shall, subject to such review, be considered by the Parties at upcoming Board meetings 
of the parties. 

7) The Village and the School District each agree to bear their own expenses relative to negotiation of this 
MOU, negotiation of the IGA, for their individual consultants, and for the administration of their 
respective obligations under the MOU and IGA. 

8) The Parties agree that should a dispute arise between the Parties as to responsibility for payments due 
pursuant to the MOU or IGA, the negotiation of same, or as to application of any other term, provision 
or obligation in the MOU or IGA relative to the responsibilities of the Parties to each other, that a third 
party will mediate the dispute in the event the Parties are unable to independently reach a satisfactory 
resolution. The Parties agree to utilize the services of the Concord Group for such mediation, in order to 
facilitate a mutually agreeable and realistic resolution of any dispute in a manner that does not delay 
the Parking Deck Construction Project. The Parties further agree that the cost of the mediation shall be 
shared evenly between the Parties. 

9) The School District, in recognition of the costs the District would have incurred in constructing the 
originally planned surface parking lot, agrees to provide to the Village a credit of between $1,139,448 
and $1,308,253 (which amount shall be agreed to as part of the IGA) against the total cost of the Parking 
Deck Construction Project. The parties agree that this credit shall be applied pursuant to terms to be 
negotiated for inclusion in the IGA. 

10) The Village Manager shall be given at least fourteen (14) days to review, to consult with appropriate 
staff about, and to approve, all bid specifications for, related to, or having an impact on, the Parking 
Deck Construction Project prior to their approval and issuance by the School District. The School District 
and its architect, construction project manager, and School District Owner's Representative 
acknowledge and agree that in the event that bid specifications for, related to, or having an impact on, 
any portion of the Parking Deck Construction Project (other than the previously bid contracts for 
Excavation and Concrete Foundation Work noted above) are issued without Village Manager review, 
comment and approval as set forth in this Section, the Village will have absolutely no obligation under 
this MOU to provide reimbursement related to design, engineering, bidding or construction work so bid. 

11) The School District acknowledges and agrees to invite the Village's Owner's Representative to any and 
all meetings regarding decisions that impact the Parking Deck Budget and Schedule. The School District 
shall provide at least 48 hours notice of any such meeting to the Village and its Owner's Representative. 
No decisions will be made either on an administrative or School District Board level on any schedule 
adjustments that impact the Village without written notice and consent by the Village, which consent 

shall not be unreasonably withheld. 
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12) The Village and School District acknowledge a currently existing dispute between the Parties as to the 
Village's responsibility to absorb a cost premium in the amount of $110,000. The cost premium is the 
result of the difference between a bid submitted by Martin Concrete, and the bid submitted by DeGraf 
Concrete and accepted by the School District without Village review or input. The Parties shall continue 
to work towards resolution of this dispute and will include language in the IGA to address its resolution. 
The Parties agree and acknowledge that by payment .of $323,000 in advance of the resolution of this 
dispute, the Village is in no way waiving its documented objection to the $110,000. 

13) The Parties acknowledge that the Excavation and Concrete Foundation portion of the Parking Deck 
Construction Project is being conducted on an expedited basis. While payments may be made by the 
Parties in order to ensure the timely completion of the Project, the Parties acknowledge that by making 
such a payment for an expense covered by this MOU (regardless of whether such payment is made prior 
to the full execution of this MOU), a Party has not waived its right to dispute responsibility for such 
payment, but instead reserves the right to contest its responsibility for such payment after the fact. 

14) The School District and the School District's construction management firm Bulley and Andrews 
understand and agree that if the Village receives more competitive Subcontractor Default Insurance 
quotes from the Village's own insurance provider, such quotes may be accepted in order to satisfy any 
necessary insurance requirements. 

15) All notices and requests required pursuant to this MOU shall be sent by email, to the email addresses 
specified below. If requested by either the Village or District, follow up requests will be sent by certified 
mail, return-receipt requested, postage prepaid, or by personal or overnight delivery, as follows: 

If to the Village, to: 

Ms. Kathleen Gargano 
Village Manager 
19 East Chicago Avenue 
Hinsdale, Illinois 60521 
kgargano@villageofhinsdale.org 

If to the School District, to: 

Dr. Don White 
Superintendent 
115 W 55th Street 
Clarendon Hills, IL 60514 

Email notices shall be directed, in addition to the addresses specified above, as follows: 

If to the Village, to: 

Thomas K. Cauley 
Village President 
tcauley@sidley.com 

Bradley Bloom 
Assistant Village Manager 
bbloom@villageofhinsda le .org 

John Doherty 
Village Owner's Respresentative 
john.doherty@jdohertyassociates.com 
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or at such other addresses as either Party may indicate in writing to the other Party. Service by personal 
or overnight delivery shall be deemed to occur at the time of the delivery, and service by certified mail, 
return-receipt requested, shall be deemed to occur on the third day after mailing. 

16) This MOU shall be binding on the Parties as to the obligations set forth herein until such time as its 
provisions are superseded or incorporated into the final IGA to be negotiated between the Parties. This 
MOU shall terminate upon mutual agreement of the Parties, or upon entry by the Parties into the IGA 
contemplated hereunder. 

17) This MOU and all matters or issues relating to interpretation, validity, performance and enforcement 
shall be governed by the laws of the State of Illinois applicable to contracts performed entirely within 
this state. The Parties agree that for the purpose of any litigation or proceeding brought with respond to 
this MOU and its enforcement, venue shall be in the Circuit Court of DuPage County, Illinois. The Village 
and School District agree to submit to the jurisdiction of such court for the purpose of any such litigation 
or proceeding. 

18) Thi~ MOU contains the entire understanding of the Parties, with respect to the subject matter contained 
herein, supersedes all prior understandings relating to the subject matter contained, and cannot be 
changed or terminated orally. 

19) Neither Party shall assign this MOU without the other Party's prior written consent, which may be 
withheld. Any such assignment without the other Party's prior written consent shall be void. 

20) The terms of this MOU may be amended only in writing with the mutual approval of the Parties. 

21) If any provision of this MOU or the application of any such provision to any Party shall be determined by 
any court of competent jurisdiction to be invalid and unenforceable to any extent, the remainder of this 
MOU shall not be affected, and each remaining provision of this MOU shall be considered valid and shall 
be enforced to the fullest extent permitted by law. 

22) Failure of any Party to this MOU to insist upon the strict and prompt performance of the terms, 
covenants, agreements and/or conditions set forth herein, or any of them, upon any other Party 
imposed, shall not constitute or otherwise be construed as a waiver or relinquishment of any Party's 
right thereafter to enforce any such term, covenant, agreement and/or condition, but the same shall 
continue in full force and effect. 

23) The Village and the School District shall act in good faith and take all necessary actions to cooperate with 
each other to fulfill their mutual obligations under this MOU. 

24) Nothing in this MOU shall be deemed to create any right of any kind in any third party, including but not 
limited to, the Contractors listed herein, the School District's Engineering Firm or construction 
management firm, or any other consultants of the Parties. Nothing in this MOU shall be deemed to 
create any liability by the Village for the debts and obligations of the School District. 

25) This MOU shall be executed by all of the Parties in identical original duplicates and each of the 
duplicates shall, individually and taken together, constitute one and the same MOU. 
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IN WITNESS HEREOF, the Parties have executed this MOU, effective as of the day and year first written above, 

based on the date that the last signatory executed the MOU. 

VILLAGE OF HINSDALE 

By: 
Village President 

Date: 

Attest: 

Village Clerk 

Date: 
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2017 

2017 
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COMMUNITY CONSOLIDATED 

SCHOOL DISTRICT 181 

By:~ 
BOareSiC0t 

Date: 

Attest: 

Date: 



~ 
-- Est. 1873 --

AGENDA SECTION: Consent - ACA 

SUBJECT: Accounts Payable-Warrant #1631 

MEETING DATE: August3,2017 

AGENDA ITEM#~ 
REQUEST FOR BOARD ACTION 

Finance 

FROM: Darrell Langlois, Assistant Village Manager/Finance Director 

Recommended Motion 
Move to approve payment of the accounts payable for the period of July 11, 2017 through July 
18, 2017 in the aggregate amount of $1.096.994.13 as set forth on the list provided by the 
Village Treasurer, of which a permanent copy is on file with the Village Clerk. 

Background 
At each Village Board meeting the Village Treasurer submits a warrant register that lists bills 
to be paid and to ratify any wire transfers that have been made since the last Village Board 
meeting. Supporting materials for all bills to be paid are reviewed by Village Treasurer and 
one Village Trustee prior to the Village Board meeting. 

Discussion & Recommendation 
After completion of the review by the Village Treasurer and Village Trustee approval of 
Warrant #1631 is recommended. 

Budget Impact 
N/A 

Village Board and/or Committee Action 
Village Board agenda policy provides that the Approval of the Accounts Payable should be 
listed on the Consent Agenda 

Documents Attached 
1. Warrant Register #1631 
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VILLAGE OF HINSDALE 

ACCOUNTS PAY ABLE WARRANT REGISTER #1631 

FOR PERIOD July 11, 2017 through July 18, 2017 

The attached Warrant Summary by Fund and Warrant Register ·listing TOTAL 
DISBURSEMENTS FOR ALL FuNDS of $1,096,994.13 reviewed and approved by the 
below named officials. 

APPROVEDBY0~ DATE 7 /13/ /) 
VILLAO REASURER/ASSISTANT VILLAGE MANAGER 

VILLAGE MANAGER 

VILLAGE TRUSTEE 



General Fund 
Capital Project Fund 
Water & Sewer Operations 
Water & Sewer Capital 
Escrow Funds 
Payroll Revolving Fund 
Library Operating Fund 

Total 

Village of Hinsdale 
#1631 

Summary By Fund 

10000 17,132.81 1,442.96 
45300 275,273.16 
61061 3,285.85 475,238.80 
61062 174,521.82 
72100 
79000 9,030.49 
99000 

479,244.13 476,681.76 

18,575.77 
275,273.16 
478,524.65 
174,521.82 

141,068.24 150,098.73 

141,068.24 1,096,994.13 



Village of Hinsdale 

Schedule of Bank Wire Transfers and ACH Payments 

1631 

Electronic Federal Tax Payment Systems 

7/14/2017 Village Payroll # 14 - Calendar 2017 FWH/FI CA/Medicare 

Illinois Department of Revenue 

7114/2017 Village Payroll # 14 - Calendar 2017 State Tax Withholding 

ICMA - 457 Plans 

7/14/2017 Village Payroll # 14 - Calendar 2017 Employee Withholding 

$ 101,388.26 

$ 19,503.54 

$ 15,265.64 

HSA PLAN CONTRIBUTION 

7/14/2017 Village Payroll # 14 - Calendar 2017 Employer/Employee Withholding $ 4,910.80 

Intergovernmental Personnel Benefit Cooperative Employee Insurance $ 

Illinois Municipal Retirement Fund Employer/Employee $ 

Total Bank Wire Transfers and ACH Payments $ 141,068.24 

ipbc-general 

payroll 141,068.24 

141,068.24 



Village of Hinsdale 

Warrant Register 16318 Date 07/18/17 

Voucher Description Invoice# Amount Check# 

ALISON BROTHEN PETTY CASH $ 868.48 110726 

DUPAGE WATER COMMISSION 
June Water Charges 11812 $ 475,238.80 110727 

TIM MCELROY 
July 4th parade exp reimb 71117 $ 342.09 110728 

TIM MCELROY PETTY CASH $ 232.39 110729 

Total $ 476.681. 76 



Run date: 18-JUL-17 Village of Hinsdale Page: 1 

WARRANT REGISTER: 1631A DATE: 07/18/17 

VOUCHER INVOICE AMOUNT 
VOUCHER DESCRIPTION NUMBER PAID 

AFLAC-FLEX ONE 
210105 AFLAC OTHER 071417000000000 $294.77 
210106 ALFAC OTHER 071417000000000 $211.29 
210107 AFLAC SLAC 071417000000000 $220.03 

Total for Check: 110730 $726.09 

COLONIAL LIFE PROCCESSING 
210097 COLONIALS LAC 071417000000000 $45.18 

Total for Check: 110731 $45.18 

ILLINOIS FRATERNAL ORDER 
210099 UNION DUES 071417000000000 $688.00 

Total for Check: 110732 $688.00 

NATIONWIDE RETIREMENT SOL 
210100 USCM/PEBSCO 071417000000000 $166.54 
210101 USCM/PEBSCO 071417000000000 $1, 105.00 

Total for Check: 110733 $1,271.54 

NATIONWIDE TRUST CO.FSB 
210108 PEHP UNION 150 071417000000000 $366.40 
210109 PEHPPD 071417000000000 $504.63 
210110 PEHP REGULAR 071417000000000 $2,228.47 

Total for Check: 110734 $3,099.50 

NCPERS GRP LIFE INS#3105 
210098 LIFE INS 071417000000000 $240.00 

Total for Check: 110735 $240.00 

STATE DISBURSEMENT UNIT 
210111 CHILD SUPPORT 071417000000000 $313.21 

Total for Check: 110736 $313.21 

STATE DISBURSEMENT UNIT 
210112 CHILD SUPPORT 071417000000000 $230.77 

Total for Check: 110737 $230.77 

STATE DISBURSEMENT UNIT 
210113 CHILD SUPPORT 071417000000000 $764.77 

Total for Check: 110738 $764.77 

STATE DISBURSEMENT UNIT 
210114 CHILD SUPPORT 071417000000000 $175.00 

Total for Check: 110739 $175.00 

STATE DISBURSEMENT UNIT 
210115 CHILD SUPPORT 071417000000000 $672.45 

Total for Check: 110740 $672.45 



Run date: 18-JUL-17 Village of Hinsdale 

WARRANT REGISTER: 1631 

VOUCHER 
VOUCHER DESCRIPTION 

V.O.H. FLEX BENEFITS 
210102 DEP CARE REIMBURSEMENT 
210103 MEDICAL REIMBURSEMENT 
210104 MEDICAL REIMBURSEMENT 

INVOICE 
NUMBER 

071417000000000 
071417000000000 
071417000000000 

Total for Check: 110741 

A LAMP CONCRETE 
210203 2017 RECONSTRUCTldN PROJ 071817 
210203 2017 RECONSTRUCTION PROJ 071817 

Total for Check: 110742 

AMERICAN EXPRESS 
210204 
210205 
210206 
210207 
210208 
210209 
210210 
210211 
210212 
210213 
210214 
210215 
210216 
210217 
210218 
210219 
210220 
210221 
210222 
210223 
210224 
210225 
210226 
210227 
210228 
210229 
210230 
210231 
210232 
210233 

USPS 
SAMS CLUB 
LASER PRINTER 
POSI CALIBRATION 
SUBSCRIPTION 
STUDIO FOAM 
4TH OF JULY VOLUNTEER 
GIFT CARDS-AWARDS 
OFFICE SUPPLIES 
RIFLE LIGHTS 
SUBSCRIPTION 
FOR PARK DEDICATION 
PARK DEDICATION 
VBOTMTG. 
GIFTS FOR EMPLOYEES 
CONFERENCE 
FLOWERS 
CREDIT CARD AUTHORIZATION 
PICKNIC AWARDS-EMPL REL 
ICE FOR EMPLOYEE PICNIC 
EMPLOYEE PICNIC 
SIGNS 
MEMBERSHIP 
SUPPLIES 
SIGNS 
DUES 
CONFERENCE 
MEMBERSHIP 
CASH BACK 
INTEREST 

061517 
061917 
062117 
062317 
062517 
062617 
062717 
06/30/17 
070217 
070717 
071117 
061317 
061317 
061317 
062217 
062217 
062323 
062617 
062817 
062817 
062817 
063017 
070517 
070517 
070617 
071017 
071017 
071117 
071817 
071817 

Total for Check: 110743 

Page:2 

DATE: 07/18/17 

AMOUNT 
PAID 

$33.33 
$487.32 
$283.33 
$803.98 

$275,273.16 
$174,521.82 
$449, 794.98 

$631.61 
$45.00 

$159.98 
$680.00 
$49.95 
$22.28 
$88.26 

$200.00 
$89.97 

$993.93 
$89.00 
$72.84 
$50.43 
$65.45 
$56.99 

$445.00 
$91.78 

$205.00 
$23.09. 
$29.97 

$2,641.01 
$685.00 
$205.00 
$10.98 

$454.00 
$184.00 
$299.00 
$200.00 
$10.13-
$14.98 

$8,774.37 
*NOTE: Overflow check number 110744 processed 

COOK COUNTY TREASURER 
210191 MAINTENANCE TRAFFIC SIGNS 
210192 2-57TH STREET BEACONS 

2016-4 
2017-1 

$24.00 
$24.00 



Run date: 18-JUL-17 Village of Hinsdale 

WARRANT REGISTER: 1631 

VOUCHER 
VOUCHER DESCRIPTION 

CUMMINS NPOWER, LLC 

INVOICE 
NUMBER 

Total for Check: 110745 

210194 RADIATOR CAP 100-82186 
210195 FUEL FILTERS 711-96521 
210196 EQUIPMENT & MAINTENANCE QT-910 
210196 EQUIPMENT & MAINTENANCE QT-910 
210196 EQUIPMENT & MAINTENANCE QT-910 
210196 EQUIPMENT & MAINTENANCE QT-910 
210196 EQUIPMENT & MAINTENANCE QT-910 

HINSDALE NURSERIES, INC. 
210199 TRIBUTE TREE 
210200 SHRUB PLANTINGS 
210201 TREE PLANTING 

MURPHYS CONTRACTORS 
210197 WATERING TRUCK COIL 
210198 WATERING PUMP 

POMPS TIRE SERVICE, INC. 
210202 2 TIRES FOR KOBOTA 

US POSTAL SERVICE 
210193 MAIL MACHINE POSTAGE 

. Total for Check: 1107 46 

1570691 
1574366 
1575913 

Total for Check: 110747 

188765 
189040 

Total for Check: 110748 

470045726 
Total for Check: 110749 

77997582 
Totalfor Check: 110750 

Page:3 

DATE: 07/18/17 

AMOUNT 
PAID 

$48.00 

$19.07 
$180.91 
$790.44 
$790.45 

$1,344.03 
$1,367.30 

. $1,918.55 
$6,410.75 

$1,134.00 
$86.00 

$471.00 
$1,691.00 

$21.50 
$23.04 
$44.54 

$450.00 
$450.00 

$3,000.00 
$3,000.00 

REPORT TOT AL $479,244.13 

END OF REPORT 



-- Est. 1873 --

AGENDA SECTION: Non-Consent - EPS 

AGENDA ITEM#~ 
REQUEST FOR BOARD ACTION 

Administration 

S.UBJECT: Request for waiver of construction start time 

MEETING DATE: August 3, 2017 

FROM: Kathleen A. Gargano, Village Manager 

Recommended Motion 
Approve a request from Bulley & Andrews for a waiver of the 8:00 a.m. construction start time 
to 7:00 a.m. Monday through Friday. 

Background 
The Village has received a request from Mr. Bill Truty, Senior Project Manager from Bulley & 
Andrews, LLC for the Village to waive the 8:00 a.m. construction start time in favor of a 7:00 
a.m. start time for the duration of the project, for the reasons outlined in his letter. (Attached) 
There is no request to change the work stop time, which is 8:00 p.m. Monday through Friday. 

Discussion & Recommendation 
While it is within the authority of the Village Manager to grant these types of requests, this 
matter is before the Board for their input and approval due to the high profile nature of the 
Hinsdale Middle School project. Attached for your reference is Municipal Code §9-12-2(d) 
Limitations on Noise, which defines the work hour limitations. 
Bulley & Andrews has notified all persons within a 250' radius of the proposed early start 
area. 

Budget Impact 
N/A 

Village Board and/or Committee Action 
Due to the need for expediency with regards to the Middle School project, staff respectfully 
requests this .item moves forward for approval without benefit of a First Reading or previous 
discussion. 

Documents Attached 
1. Letter from Mr. Bill Truty, Bulley & Andrews 
2. Village Code §9-12-2 

Page 1 of 1 



BULLEY& 
ANDREWS 

Building Matters'.t 

7/18/2017 

Ms. Kathleen Gargano 
Village Manager 
Village of Hinsdale 
19 E. Chicago Avenue 
Hinsdale, IL 60521 

Dear Ms. Gargano: 

Sulley & Andrews is the Construction Manager/General Contractor for the New Hinsdale Middle 
School at 100 S. Garfield Street. Per Village of Hinsdale Ordinance 9-12-2-A, the construction 
start time is 8:00 AM, the current end time for trade contractors is 4:30 PM. This project will 
soon be working 10 hour work days which will push the end time later to 6:30 PM to make up for 
schedule delays. 

Sulley & Andrews is requesting a waiver from the Village of Hinsdale for an earlier start time for 
the Hinsdale Middle School project to 7:00 AM Monday through Friday. 

• The revised start time will allow the work day to end 5:30 PM to avoid congestion with 
the residents arriving home from work and disturbing the residents' at home hours. 

• A 7:00 AM start time will avoid conflicts with the start time of Hinsdale Middle School. 
The school start time for upcoming school year is 7:55 AM. By starting the construction 
project start time to 7:00 AM, all tradespeople will be in the project site before buses and 
students arrive to school. This will avoid possible conflicts with parent and bus drop off. 

The revised start time would be in effect for the entire duration of the project. This start time 
would be in effect from July 24, 2017 until December 31, 2018. It would be on Monday through 
Friday. Saturday work would remain at an 8:00 AM start per Village of Hinsdale ordinances and 
end at 4:00 PM. 

All surrounding neighbors would be notified before an earlier start time commences. 

Regards, 

;;~~-
Bill Truty 
Senior Project Manager 
Sulley & Andrews, LLC 

cc: Bradley Bloom, Village of Hinsdale 
Kerry Leonard, Community Consolidated School District 181 
Peter Kuhn, Sulley & Andrews, LLC 

1755 West Armitage Avenue 
Chicago, IL 60622 I 773.235.2433 

3815 River Crossing Parkway, Ste. 100 
Indianapolis, IN 46240 I 317.566.2032 

SULLEY.COM 



7/28/2017 Sterling Codifiers, Inc. 

9-12-2: LIMITATIONS ON NOISE: 

A. Use Of Construction Tools And Equipment: Except as provided in subsections C, D and E of 
this section, no person or entity may use construction tools or power equipment other than 
those tools customarily used to perform landscape maintenance except between eight 
o'clock (8:00) A.M. and eight o'clock (8:00) P.M. Monday through Friday and between eight 
o'clock (8:00) A.M. and four o'clock (4:00) P.M. on Saturdays; provided, however, that such 
tools and equipment shall not be used at any time on the following federal holidays: New 
Year's Day, Memorial Day, Fourth of July, Labor Day, Thanksgiving, and Christmas. 

B. Use Of Gasoline Powered Landscaping Maintenance Equipment: Except as provided in 
subsections C, D, and E of this section, no person or entity may use gasoline powered 
landscaping maintenance equipment, including, without limitation, leaf blowers, lawn 
mowers, chain saws, trimmers, edgers, and the like, except between eight o'clock (8:00) 
A.M. and eight o'clock (8:00) P.M. 

C. Emergencies: The limitations stated in subsections A and B of this section shall not apply in 
any situation which requires heavy equipment or other tools in emergencies to assist or 
avoid a problem related to health or to safety of persons or property, or to sewer, water, 
power, utility, or telephone interruptions. (Ord. 02008-46, 8-12-2008) 

D. Work By Public Agencies: The limitations stated in subsections A and B of this section may 
be waived by the board of trustees by resolution for work undertaken by any public body or 
agency for the benefit of the public. For work being performed by the village or its 
subcontractors as part of the village's capital improvement program, the village manager 
may administratively waive the start time limitations stated in subsections A and B of this 
section to a time no earlier than seven o'clock (7:00) A.M. The board of trustees or the 
village manager, as applicable, may attach to any such waiver all conditions it deems 
necessary to protect the public health, safety, or welfare. (Ord. 02013-08, 4-16-2013) 

E. Waiver: The limitations stated in subsections A and B of this section may be waived by the 
village manager in areas of the village zoned for nonresidential uses pursuant to the 

Hinsdale zoning ordinance 1; provided, however, that no such waiver shall be granted unless 
the village manager finds that: 

1. The party seeking the waiver will suffer a unique or unusual hardship unless the waiver is 
granted; and 

2. The granting of a waiver will not cause a substantial or undue adverse impact upon 
adjacent property or upon the public health, safety and welfare. 

http://www.sterlingcodifiers.com/codebook/index.php?book_id=967 1/2 



7/28/2017 Sterling Codifiers, Inc. 

The village manager may attach to such waiver all conditions he deems necessary to 
protect the public health, safety or welfare. 

F. Building Permits: All building permits shall be subject to the provisions of this section. (Ord. 
02008-46, 8-12-2008) 

http://www.sterlingcodifiers.com/codebook/index. php?book _id=967 212 
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