
VILLAGE OF HINSDALE 
VILLAGE BOARD OF TRUSTEES 

MINUTES OF THE SPECIAL MEETING 
June 13, 2019 

The specially scheduled meeting of the Hinsdale Village Board of Trustees was called to order by 

Village President Tom Cauley in Memorial Hall of the Memorial Building on Thursday, June 13, 

2019 at 7:30 p.m., roll call was taken. 

Present: Trustees Matthew Posthuma, Luke Stifflear, Gerald J. Hughes, Neale Byrnes, and 

President Tom Cauley 

Absent: Trustee Scott Banke and Laurel Haarlow  

Also Present:  Village Manager Kathleen A. Gargano, Village Attorney Michael Marrs, 
Assistant Village Manager/Director of Public Safety Brad Bloom, Assistant Village Manager 
Emily Wagner, Village Engineer Dan Deeter, Village Planner Chan Yu, and Management 
Analyst Jean Bueche  
 

PLEDGE OF ALLEGIANCE 

President Cauley led those in attendance in the Pledge of Allegiance. 

 
VILLAGE PRESIDENT’S REPORT 

President Cauley began by stating that the parking deck has been the most challenging 
issue he has faced in his tenure, because it is difficult to resolve issues when two units of 
government do not share the same goal.  When issues would come up, District 181 has 
said they really don’t need a parking deck.  A lack of consistency and goals have cost the 
Village time and money.  He believes there is now a more collaborative relationship, and 
the deck will be built as soon as possible.     
He asked the Board to keep in mind there is an agreement in place that restricts what can 
be said publicly and privately as part of the Memorandum of Understanding (MOU) with the 
District following mediation.  Further, any press release or other statement to the public, 
with respect to the deck shall be reviewed and released in writing by both parties before 
releasing anything to the media and public.   
President Cauley reviewed a PowerPoint presentation for the Board that illustrates the cost 
of the deck before and after mediation.  He compared the cost estimates of a year ago 
before mediation to now, concluding that the deck will be $1.3 million more expensive.  The 
increase is due to several factors including increasing the deck to 100 psf (pounds per 
square foot), landscaping, reinforcing the deck and drainage for planters, air filtration, and 
an additional curb cut.  The cost also relates to the delay in starting the project because the 
price of pre-cast concrete has risen.     
Village Manager Kathleen Gargano and staff have successfully found ways to mitigate 
some of the costs of the deck.  The stair tower in the original design was eliminated as it is 
not necessary for the efficient use of the deck.  In negotiations with the tollway, they have 
agreed to take and reuse the soil from the deck excavation.  He added there was never an 
issue of the Village not being able to pay for the deck.  However, he wants to maintain our 
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AAA bond rating, and does not want to sacrifice other infrastructure work for purposes of 
the deck.  Additional monies in the amount of $135,000 will be used from the ‘in lieu of 
parking’ fees paid from the First and Garfield project.  Ms. Gargano has successfully 
reached out to Senator Suzy Glowiak who has secured State funding that was appropriated 
last week in the amount of $400,000, and Representative Deanne Mazzochi has helped 
secure Metra funds in the amount of $500,000.  Additionally, there is $451,000 remaining 
from Federal funding for the Oak Street Bridge; Ms. Gargano is working with legislators and 
our lobbyist to have the money made available for the deck.  This is not confirmed yet, but 
staff is optimistic.   In total, these dollars will offset the cost increases from last year to this.  
He noted that even though the cost has increased for the deck, he is pleased that other 
revenue sources have been found that are not the general fund and will not impact the 
capital plan.   
President Cauley also reported the cost per space of the deck at $28,880 per space is 
consistent with other municipal decks of comparable size in Des Plaines, Libertyville, 
Orland Park. 

 

 

CITIZENS’ PETITIONS 

None. 

FIRST READINGS – INTRODUCTION** 

Environment & Public Services (Chair Byrnes) 

a) Approve Amendment #1 to an Intergovernmental Agreement (IGA) between the 
Village of Hinsdale and  Community Consolidated District 181, for the construction 
and maintenance of a parking deck  
Trustee Byrnes introduced the item that amends the IGA with the School District negotiated a 

year ago that governs construction, operation, and maintenance of the deck.  This amendment 

revises the deck from 40 psf to 100 psf, stipulates only emergency vehicles and type A school 

buses are allowed on the deck, provides for a height restrictor bar and signage to prohibit other 

types of vehicles on the deck, eliminates the Northeast stair tower, and includes the landscape 

designs. 

The Board agreed to move this item forward for a second reading at their next meeting. 

Zoning & Public Safety (Chair Stifflear) 

b) Approve an Ordinance Approving a Second Major Adjustment to a Site Plan and 
Exterior Appearance Plan regarding the shared parking deck for Hinsdale Middle School 
at 100 S. Garfield Avenue, Hinsdale, Illinois – Community Consolidated School District 
#181/Village of Hinsdale 
Trustee Stifflear introduced the item regarding the zoning aspect of the parking deck.  He 

explained that this item can be referred to the Plan Commission for a public hearing, or if the 

Board believes the request is in substantial conformance with the original plan, it can be 

discussed tonight and moved forward for a second reading.  This major adjustment includes 

several changes, including the removal of the northeast stair tower, removal of the arborvitae 

landscaping on the south, a sidewalk along the alley which connects to Garfield Street, 
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removal of an island on the lower level providing four additional parking spaces, replacing a 

landscape island with ‘no parking’ stripes, and a more detailed landscape plan.  President 

Cauley stated his strong preference is to handle this as a Board.  Some of these changes are 

cost driven, and the Board is the elected officials responsible for the stewardship of taxpayer 

money.  The arborvitae would die in the location it was planned for, and the other changes are 

minor, and not aesthetic in nature.  Trustee Stifflear added that the Plan Commission spent a 

lot of time reviewing the original plan, and their input is very valuable, however, when ‘value 

engineering’ some of the wants have to fall by the wayside.   

The Board agreed to move this item forward for a second reading at their next meeting. 

Environment & Public Services (Chair Byrnes) 

c) Award certain specified Bid Group 2 competitive bids – parking deck project 
construction 
Trustee Byrnes introduced the item to approve Bid Group 2, which includes items such as 

concrete, roofing, asphalt, fire suppression, mechanical and electric.  The specific costs of 

each element are listed in a table on the Request for Board Action (RBA) document.  Ms. 

Gargano noted that Hinsdale’s owners representative Scott Creech and Wight & Co. have 

vetted the bids and recommend awarding the bid to the lowest possible bidder as noted on the 

RBA.  

The Board agreed to move this item forward for a second reading at their next meeting. 

d) Reject all competitive bids for plumbing for the parking deck project 
Trustee Byrnes introduced the item which is to reject all the bids for the plumbing for the deck 
as they were all too high and not responsive to the design specifications.  Changing the 
construction material from cast iron to PVC should result in cost savings and will be sent out 
for bid again. Mr. Steven Moore from Wight and Co. addressed the Board on this matter and 
explained that PVC is more than acceptable. 
The Board agreed to move this item forward for a second reading at their next meeting. 
 

e) Reject all precast concrete bids for the parking deck project; and  
f) Waive the competitive bidding process for precast concrete and award a contract to 

provide precast concrete work on the parking deck project to Illini Precast LLC located 
in Westchester IL in an amount not to exceed $2,620,800 
Trustee Byrnes introduced the item and explained that the required precast structures could 
not be provided because of the unique typography of the northwestern section of the deck, and 
the reinforcing required for the planter boxes on the western perimeter.  The precast structures 
were reduced from 10’ feet to 8’ feet.  The only vendor who could provide the new size was 
Illini Precast LLC.  If the Village went out to bid again, the process would be delayed and the 
favorable storm trap bid would be lost.   Consequently, the Village wants to waive competitive 
bidding, and award the contract to Illini Precast.  Trustee Stifflear noted that residents might be 
concerned the Board is waiving competitive bidding on a $2.5 million dollar item, but clarified 
the Village received three bids, and this is a time sensitive and one-supplier situation.  
Discussion followed regarding cost of materials and supply and demand for steel and concrete. 
The Board agreed to move this item forward for a second reading at their next meeting.  
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CONSENT AGENDA 

None. 

 
SECOND READINGS / NON-CONSENT AGENDA – ADOPTION 

Environment & Public Services (Chair Byrnes) 

a) Award Bid Group 1 for excavation and storm water management for the parking deck 
project to Lima Excavating in an amount not to exceed $1,914,400 (First Reading – April 
23, 2019) 
Trustee Byrnes introduced the item to award excavation and storm water management to 
Lima Excavating, the low bidder for this project.  He added that Lima has graciously and 
patiently extended the bid period while the Village dealt with the various issues discussed 
tonight.  Ms. Gargano thanked Lima staff for weathering this storm and being patient 
through this design process.   
Mr. Mike Allenstein from Lima Excavating addressed the Board and stated they anticipate 
starting work in mid-August; they have to wait for the storm trap subcontractor to submit 
drawings that will need to be reviewed and approved.  He anticipates excavation will be 
completed in early October.   
Trustee Hughes moved to Award Bid Group 1 for excavation and storm water 
management for the parking deck project to Lima Excavating in an amount not to 
exceed $1,914,400.  Trustee Posthuma seconded the motion. 
 
AYES:  Trustees Posthuma, Stifflear, Hughes and Byrnes 
NAYS: None 
ABSTAIN: None  
ABSENT: Trustees Banke and Haarlow 
 
Motion carried. 

DISCUSSION ITEMS 

None. 

DEPARTMENT AND STAFF REPORTS 

No reports. 
 

REPORTS FROM ADVISORY BOARDS AND COMMISSIONS 

No reports. 

OTHER BUSINESS 
 

None.  
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NEW BUSINESS 
 

None.  
CITIZENS’ PETITIONS 

None.  

TRUSTEE COMMENTS 

None. 
ADJOURNMENT 

 
There being no further business before the Board, President Cauley asked for a motion to 

adjourn.   Trustee Stifflear moved to adjourn the specially scheduled meeting of the 

Hinsdale Village Board of Trustees of June 13, 2019.  Trustee Hughes seconded the 

motion.    

 
AYES:  Trustees Posthuma, Stifflear, Hughes and Byrnes 
NAYS: None 
ABSTAIN: None  
ABSENT: Trustees Banke and Haarlow 
 
Motion carried. 

 

Meeting adjourned at 8:12 p.m. 

 

 

ATTEST: _________________________________________ 

                 Christine M. Bruton, Village Clerk 

 


